COREVA
Construction Operations

DAILY SITE REPORT

Sandton Office Park Upgrade

Report date: **27 September 2026** | Ref: **DR-20260927**

01 Project and daily site management details

PROJECT	CLIENT	FOREMAN
Sandton Office Park Upgrade	—	—
SUPERINTENDENT	**WORK STARTED**	**WORK ENDED**
—	—	—

02 Recorded conditions for the reporting day

Mainly clear

16.00°C

Min	Max	Rain	Rainfall	Wind	Humidity
14.20°C	25.30°C	59%	0.80 mm	6.10 km/h	74%

03 Personnel recorded on site

Workers	Contractors	Visitors	Total on site
24 people	**8** people	**3** people	**35** people

04 Daily safety activities and observations

TOOLBOX TALK	TOPIC	ATTENDEES
✓ Held	Working at Height & Fall Protection	31 people

SAFETY OBSERVATIONS

Two workers were reminded to maintain proper PPE compliance while entering the active construction zone. No injuries were reported during the reporting period.

05 Site inspection completed for 27 September 2026

COMPLETE

42	39	2	1
Checks	Passed	N/A	Failed

Housekeeping	PASS
PPE Compliance	PASS
Scaffolding & Working at Height	1 ISSUE
Electrical Safety	PASS
Fire Safety	PASS

06 Work activities recorded during the day

01 Foundation preparation
Completed excavation and compacted the foundation area for Grid A3–A6.

02 Reinforcement installation
Reinforcement steel installed and inspected for the ground floor slab.

03 Concrete preparation
Formwork preparation completed for tomorrow's concrete pour.

07 Open issues requiring attention

ISSUE **Scaffolding guardrail requires adjustment** — HIGH

Guardrail on the northern elevation was found below the required height during inspection.

Assigned to: **Thabo Mokoena** Due: **23 Sep 2026** OPEN

ISSUE **Material storage area needs housekeeping** — MEDIUM

Loose packaging and unused materials were identified around the eastern storage area.

Assigned to: **Sipho Dlamini** Due: **22 Sep 2026** OPEN

08 Work planned or assigned for follow-up

TASK	ASSIGNED TO	DUE	STATUS
Complete slab reinforcement inspection	Kabelo M.	23 Sep 2026	OPEN
Prepare concrete pour area	Site Team	23 Sep 2026	OPEN
Remove excess materials from storage	Sipho D.	22 Sep 2026	COMPLETE

09 Safety and site incidents recorded today

FIRST AID **Minor hand injury** 10:35

PERSON INVOLVED	LOCATION	TREATMENT
M. Nkosi	Ground Floor	On-site first aid

Worker sustained a minor cut while handling reinforcement material. First aid was administered and the worker returned to normal duties.

10 Materials and equipment delivered to site

REFERENCE	ITEM	QUANTITY	TIME
DEL-240921	Reinforcement Steel	4.5 tons	08:15
DEL-240922	Cement	80 bags	11:40
DEL-240923	Formwork Timber	2 loads	14:10

11 Events affecting planned site progress

! **Concrete delivery delayed**

Scheduled concrete delivery was delayed by approximately 45 minutes due to traffic congestion. No significant impact on the day's planned work.

12 Other relevant information for the reporting day

Concrete pour preparation is scheduled for 23 September. All required reinforcement inspections should be completed before the pour begins.

13 Supporting documentation attached to this report

SITE PHOTO

Foundation preparation

SITE PHOTO

Reinforcement installation

SITE PHOTO

Storage area

inspection-checklist.pdf
PDF · 245 KB

delivery-note-240921.pdf
PDF · 182 KB

PREPARED BY	REPORT STATUS	COMPLETED BY
Thulane Ncholo	SUBMITTED	Thulane Ncholo

Site Manager	22 September 2026 · 17:42	22 September 2026