COREVA
Construction Operations

DAILY SITE REPORT

Sandton Office Park Upgrade

Report date: **04 October 2026** | Ref: **DR-20261004-001**

01 Report Information

Project and daily site management details

PROJECT	CLIENT	FOREMAN
Sandton Office Park Upgrade	AMV Property Group	Jane None

SUPERINTENDENT	WORK STARTED	WORK ENDED
Thulane Ncholo	11:33 a.m.	11:33 a.m.

02 Weather Conditions

Recorded conditions for the reporting day

Overcast

18.30°C

Min	Max	Rain	Rainfall	Wind	Humidity
9.70°C	19.70°C	41%	1.10 mm	8.60 km/h	51%

03 Site Attendance

Personnel recorded on site

Workers	Contractors	Visitors	Total on site
20 people	3 people	0 people	23 people

04 Safety & Toolbox Talk

Daily safety activities and observations

TOOLBOX TALK	TOPIC	ATTENDEES
✓ Held	Fall Protection	30 people

SAFETY OBSERVATIONS

Lorem ipsum dolor sit amet consectetur adipisicing elit. Accusamus, ab.

05 Daily Inspection

Site inspection completed for 04 October 2026

COMPLETE

45	39	2	4
Checks	Passed	N/A	Failed

Site Access & Perimeter	1 FAILED
PPE Compliance	1 FAILED
Housekeeping & Site Condition	PASS
Scaffolding & Working at Height	PASS
Excavations & Trenches	1 FAILED
Plant, Machinery & Electrical	PASS
Fire Safety & Emergency	1 FAILED

06 Work Completed

Work activities recorded during the day

01 Lorem ipsum dolor sit amet consectetur adipisicing elit. Saepe dicta sapiente placeat nostrum, neque ad fugiat aliquid laudantium atque tempore quia eos praesentium voluptatibus totam distinctio reprehenderit. Recusandae impedit provident corrupti, id sint corporis delectus quo, ipsum, aliquid veniam libero.

07 Issues & Corrective Actions

Open issues requiring attention

ISSUE **04 October Issue** — High

Lorem ipsum dolor sit amet, consectetur adipisicing elit. Natus fuga est voluptates quod reprehenderit excepturi delectus error distinctio magnam? Itaque.

Assigned to: **Unassigned** Due: **04 Oct 2026** **CLOSED**

ISSUE **Attachments** — High

Attachments

Assigned to: **Unassigned** Due: **28 Sep 2026** **OPEN**

ISSUE **Test Assigned user** — High

description

Assigned to: **Jane None** Due: **28 Sep 2026** **OPEN**

ISSUE **Team Member** — High

PROJECT Add Issue Record an issue that needs attention, tracking or resolution.

Assigned to: **Kabelo None** Due: **28 Sep 2026** **OPEN**

ISSUE **Issue Sep 28** — Medium

DESCIPTION CHECK

Assigned to: **Unassigned** Due: **28 Sep 2026** **OPEN**

ISSUE **Test Issue Two** — Medium

Lorem ipsum dolor sit amet consectetur, adipisicing elit. Laboriosam inventore id vero vitae possimus maiores ad architecto totam ea deserunt.

Assigned to: **Jane None** Due: **21 Sep 2026** **OPEN**

ISSUE **Damaged Side Fence** — High

Lorem ipsum dolor sit amet consectetur adipisicing elit. Soluta nesciunt sapiente inventore sequi error. Omnis voluptatum placeat culpa ratione possimus.

Assigned to: **Jane None** Due: **20 Sep 2026** **OPEN**

08 Tasks

Work planned or assigned for follow-up

TASK	ASSIGNED TO	DUE	STATUS
Lorem ipsum dolor sit, amet consectetur adipisicing elit. Adipisci fuga sed amet tempore, blanditiis unde ipsam officiis, officia rem, quod tempora atque quia nisi? Sint inventore maxime corporis totam sunt.	Kabelo None	04 Oct 2026	COMPLETE
Lorem ipsum dolor, sit amet consectetur adipisicing elit. Laboriosam ad ratione nihil porro omnis rem nobis ab incidunt ipsum accusantium?	Jane None	05 Oct 2026	OPEN
Start preparing block A flooring for concrete pouring before 14:00 tomorrow	Jane None	28 Sep 2026	OPEN
Lorem ipsum dolor sit amet consectetur adipisicing elit. Laboriosam, doloribus.	Unassigned	28 Sep 2026	OPEN
description	Jane None	21 Sep 2026	OPEN
description	Jane None	21 Sep 2026	OPEN

09

Incidents

Safety and site incidents recorded today

Medical Treatment — Scaffold Work

21:04

SEVERITY	LOCATION	INCIDENT TYPE
Medium	Ground Floor	Medical Treatment

INJURED / AFFECTED PEOPLE

Thulane Ncholo

fracture · arm · medical

Themba Kub

contusion · head_neck · first_aid

DESCRIPTION

Lorem ipsum dolor sit amet consectetur adipisicing elit. At natus labore atque accusantium, architecto doloribus maxime hic officiis laboriosam numquam!

Near Miss — Worker injured during fork lift

11:34

SEVERITY	LOCATION	INCIDENT TYPE
Medium	Block A	Near Miss

INJURED / AFFECTED PEOPLE

Themba Khumalo

burn · hand · first_aid

DESCRIPTION

Lorem ipsum dolor, sit amet consectetur adipisicing elit. Laboriosam eius ullam labore amet ducimus magni non, dicta minus quisquam sapiente!

Lost Time Injury — Worker Injured during concrete work

08:12

SEVERITY	LOCATION	INCIDENT TYPE
Medium	HOUSING A	Lost Time Injury

INJURED / AFFECTED PEOPLE

Kelvin Mathews

Contusion / Wound< · Head / Neck · first_aid

DESCRIPTION

Lorem ipsum dolor sit amet consectetur adipisicing elit. Consectetur delectus odio minima nemo quas accusantium aut? Aliquid temporibus minima nam.

10 Deliveries

Materials and equipment delivered to site

REFERENCE	ITEM	QUANTITY	TIME
DEL-000006	Bricks	500.00 tons	11:36 a.m.
DEL-000007	Bricks	200.00 tons	8:15 p.m.
DEL-000008	Sand	1000.00 tons	4:16 p.m.
DEL-000008	Shavols	20.00 tons	4:16 p.m.
DEL-000008	Cement	30.00 tons	4:16 p.m.

11 Delays

Events affecting planned site progress

> ! Lorem ipsum dolor sit amet consectetur adipisicing elit. Culpa tempore laudantium laborum perferendis, deserunt corrupti in exercitationem nemo quos velit corporis quas officia maxime?


12 Additional Notes

Other relevant information for the reporting day


Lorem ipsum dolor sit amet consectetur adipisicing elit. Ex molestiae natus distinctio voluptas rem reprehenderit. Vitae, voluptas. Officiis, perspiciatis saepe.

13 Site Photos & Attachments


Supporting documentation attached to this report



Screenshot_From_2026-09-20_10-49-04.png



Screenshot_From_2026-09-20_11-20-49_8s2o9zN.png



Screenshot_From_2026-09-20_12-29-44_Ii3rbG6.png



Screenshot_From_2026-09-20_12-45-24.png

DR-20261004-001_21.pdf

39.8 KB

PREPARED BY	ADMIN SIGNOFF	COMPLETED BY
Jane None	**Jane None**	**Jane None**
Site Manager	4 October 2026 · 20:51	4 October 2026 · 20:36