COREVA
Construction Operations

DAILY SITE REPORT

Sandton Office Park Upgrade

Report date: **04 October 2026** | Ref: **DR-20261004-001**

01 Report Information

Project and daily site management details

PROJECT	CLIENT	FOREMAN
Sandton Office Park Upgrade	AMV Property Group	Jane None

SUPERINTENDENT	WORK STARTED	WORK ENDED
Thulane Ncholo	11:33 a.m.	11:33 a.m.

02 Weather Conditions

Recorded conditions for the reporting day

Overcast

18.30°C

Min	Max	Rain	Rainfall	Wind	Humidity
9.70°C	19.70°C	41%	1.10 mm	8.60 km/h	51%

03 Site Attendance

Personnel recorded on site

Workers	Contractors	Visitors	Total on site
20 people	3 people	0 people	23 people

04 Safety & Toolbox Talk

Daily safety activities and observations

TOOLBOX TALK	TOPIC	ATTENDEES
✓ Held	Fall Protection	30 people

SAFETY OBSERVATIONS

Lorem ipsum dolor sit amet consectetur adipisicing elit. Accusamus, ab.

05 Daily Inspection

Site inspection completed for 04 October 2026

COMPLETE

45	39	2	4
Checks	Passed	N/A	Failed

Site Access & Perimeter	1 FAILED
PPE Compliance	1 FAILED
Housekeeping & Site Condition	PASS
Scaffolding & Working at Height	PASS
Excavations & Trenches	1 FAILED
Plant, Machinery & Electrical	PASS
Fire Safety & Emergency	1 FAILED

06 Work Completed

Work activities recorded during the day

01 **Foundation preparation**

Completed excavation and compacted the foundation area for Grid A3–A6.

02 **Reinforcement installation**

Reinforcement steel installed and inspected for the ground floor slab.

03 **Concrete preparation**

Formwork preparation completed for tomorrow's concrete pour.

07 Issues & Corrective Actions

Open issues requiring attention

ISSUE **04 October Issue** — High

Lorem ipsum dolor sit amet, consectetur adipisicing elit. Natus fuga est voluptates quod reprehenderit excepturi delectus error distinctio magnam? Itaque.

Assigned to: **Unassigned** Due: **04 Oct 2026** **CLOSED**

ISSUE **Attachments** — High

Attachments

Assigned to: **Unassigned** Due: **28 Sep 2026** **OPEN**

ISSUE **Test Assigned user** — High

description

Assigned to: **Jane None** Due: **28 Sep 2026** **OPEN**

ISSUE **Team Member** — High

PROJECT Add Issue Record an issue that needs attention, tracking or resolution.

Assigned to: **Kabelo None** Due: **28 Sep 2026** **OPEN**

ISSUE **Issue Sep 28** — Medium

DESCIPTION CHECK

Assigned to: **Unassigned** Due: **28 Sep 2026** **OPEN**

ISSUE **Issue Title** — High

Lorem ipsum dolor sit amet consectetur adipisicing elit. Iure ab laudantium recusandae sapiente dolore? Cupiditate minima aspernatur necessitatibus repellat placeat.

Assigned to: **Kabelo None** Due: **25 Sep 2026** **CLOSED**

ISSUE **Damaged site Fence** — High

Lorem ipsum dolor sit amet consectetur adipisicing elit. Velit quis voluptas quos optio nostrum obcaecati impedit unde sed corporis. Porro.

Assigned to: **Kabelo None** Due: **23 Sep 2026** **CLOSED**

ISSUE **Damaged Fence** — High

Thulane Ncholo

Assigned to: **Kabelo None** Due: **21 Sep 2026** **CLOSED**

ISSUE **Report Issue** — High

descrition

Assigned to: **Kabelo None** Due: **21 Sep 2026** **CLOSED**

ISSUE **Report Issue** — High

description

Assigned to: **Kabelo None** Due: **21 Sep 2026** **CLOSED**

ISSUE **Test Issue Two** Medium

Lorem ipsum dolor sit amet consectetur, adipisicing elit. Laboriosam inventore id vero vitae possimus maiores ad architecto totam ea deserunt.

Assigned to: **Jane None** Due: **21 Sep 2026** OPEN

ISSUE **Damaged Side Fence** High

Lorem ipsum dolor sit amet consectetur adipisicing elit. Soluta nesciunt sapiente inventore sequi error. Omnis voluptatum placeat culpa ratione possimus.

Assigned to: **Jane None** Due: **20 Sep 2026** OPEN

ISSUE **Material storage area needs housekeeping** MEDIUM

Loose packaging and unused materials were identified around the eastern storage area.

Assigned to: **Sipho Dlamini** Due: **22 Sep 2026** OPEN

08 Tasks

Work planned or assigned for follow-up

TASK	ASSIGNED TO	DUE	STATUS
Complete slab reinforcement inspection	Kabelo M.	23 Sep 2026	OPEN
Prepare concrete pour area	Site Team	23 Sep 2026	OPEN
Remove excess materials from storage	Sipho D.	22 Sep 2026	COMPLETE

09 Incidents

Safety and site incidents recorded today

FIRST AID **Minor hand injury** 10:35

PERSON INVOLVED	LOCATION	TREATMENT
M. Nkosi	**Ground Floor**	**On-site first aid**

Worker sustained a minor cut while handling reinforcement material. First aid was administered and the worker returned to normal duties.

10 Deliveries

Materials and equipment delivered to site

REFERENCE	ITEM	QUANTITY	TIME
DEL-240921	Reinforcement Steel	4.5 tons	08:15
DEL-240922	Cement	80 bags	11:40
DEL-240923	Formwork Timber	2 loads	14:10

11 Delays

Events affecting planned site progress

Concrete delivery delayed

Scheduled concrete delivery was delayed by approximately 45 minutes due to traffic congestion. No significant impact on the day's planned work.

12 Additional Notes

Other relevant information for the reporting day

Concrete pour preparation is scheduled for 23 September. All required reinforcement inspections should be completed before the pour begins.

13 Site Photos & Attachments

Supporting documentation attached to this report

SITE PHOTO

Foundation preparation

SITE PHOTO

Reinforcement installation

SITE PHOTO

Storage area

inspection-checklist.pdf
PDF · 245 KB

delivery-note-240921.pdf
PDF · 182 KB

PREPARED BY
Thulane Ncholo
Site Manager

REPORT STATUS
SUBMITTED
22 September 2026 · 17:42

COMPLETED BY
Thulane Ncholo
22 September 2026